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June 2, 2020 
  
1. 2016-19 SUBSTANTIALLY COMPLETED BUT OPEN CONTRACTS: 

The following contracts are completed except for either paperwork or minor items, and will be 
closed out when the following are completed: 

 North Monroe Street Streetscape (2016  Century Cement)  the construction contract has 
been closed out, but the City must still request reimbursement of the DTE lighting invoices 
before the project can be closed out.   

 2017 Sanitary Sewer Rehabilitation Program (2017  Inland Waters)  all work is completed 
and we are still waiting for final waivers of lien to close out the contract. 

 2018 Underground Utility Program (2018  Lawrence M. Clark)  all work is completed, and 
we are still waiting for final waivers of lien and agreement on final quantities to close out 
the contract.  The contractor has been largely non-responsive to date. 

 2018 Curb Replacement and Resurfacing Program (2018-  all work is 
completed, though we need to leave the contract open until some defective areas from 
the 2017 North Macomb project are addressed.   

 2019 Bituminous Pavement Maintenance Program (2019  Highway Maintenance)  all work 
has been completed for the 2019 work, and the contractor has offered to extend the same 
pricing for 2020, so we will likely recommend a change order for this work. 

 West Front Street Resurfacing (2019  C & D Hughes) - a few minor punch list items still 
need to be completed this spring.  Since this is an MDOT contract, the closeout process will 
last for at least another month or two due to their procedures. 
 

2. 2018-19 SANITARY SEWER REHABILITATION PROGRAM: 
This contract with Corby Energy Services of Belleville includes work to reline numerous sanitary 
sewers and rehabilitate manholes in various locations, and the original 2018 contract was 
extended for 2019 work.  One location (West Fifth Street) required significant root cutting and the 
contractor still needs to complete this location, but we do not yet have a proposed date.  We will 
also ask the contractor to line a short section of private main between Huber and Bentley Drives to 
extend this as public and utilize as a part of the La-Z-Boy headquarters redevelopment.    

 
3. LABOR PARK IMPROVEMENTS: 

This project includes a complete re-design and expansion of Labor Park and the surrounding City-
owned properties including the Navarre Library and Arthur Lesow Community Center.  The project 
was designed by Russell Design of Northville, and Engineering staff will be inspecting and 
managing the project with technical assistance from Russell.  A construction contract with Zeiler 
Excavating of Temperance was approved in October, along with separate purchase agreements 
for play equipment, a water feature, and a pavilion structure.  Agreements for removal of and 
installation of new lighting through DTE were approved in March.  The contractor expects to 
resume work halted by the COVID-19 suspension sometime this month.  The final completion date is 
October 3, 2020. 
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4. BUILDING DEMOLITION ASSISTANCE: 

Due to the growing number of properties that the City is acquiring for the Heritage Corridor Plan, 
through various grant programs, the Engineering Department has been asked to serve as the lead 
department in coordination of demolition activities.  These include securing of the properties, 
asbestos assessment and abatement, demolition of the structures, and other associated work.  Two 
(2) contracts have already been completed in 2018 and 2019, and 32 total properties have been 
demolished to date.  The Engineering Department has assembled six (6) properties and two (2) 
storage buildings on the former DPS property on Winchester Street into the initial contract for 
2020, for which bids were opened on May 21.  A recommendation to award will be made to the 
City Council for the June 15 meeting.  Demolition of the water plant coagulation building will likely 
be added as a change order to one of our existing contracts, due to the qualifications needed to 
successfully complete.  Lastly, the former central fire station will also likely be added to one of the 
contracts as a change order as well by the end of 2020. 

 
5. 2019-20 UNDERGROUND UTILITY AND RESURFACING PROGRAM: 

The contract, Zeiler Excavating of Temperance, has completed all underground utility installation, 
paving, and other major activities for all five (5) major work locations as well as some small add-
ons that were completed in December , the fact 
that they were the lone bidder on a contract of over $4 million, City Council awarded a change 
order to this contract for the West Lorain Street Water Main Replacement at the May 18 meeting.  
We may consider this as well for the Monroe Street Bridge Replacement and / or the Raisin Street 
Water Main project in Exeter Township.   
 

6. 2020 CONCRETE PAVING PROGRAM: 
This contract will include removal of all existing pavement and curbs and reconstruction with new 
concrete on four (4) streets and two (2) blocks of an alley, plus installation of infill sidewalks within 
the Mason Run Subdivision.  The locations included in the contract are as follows: 

 Location A  Toll Street  Lorain to Roessler 

 Location B  West Lorain Street  Toll to Roessler 
 Location C  Calkins Street  Toll to Roessler 

 Location D  Harrison Street  Eighth to Fourth 
 Location E  Alley east of South Monroe Street from Third to First 

 Location F  Mason Run Phase Two  Sidewalk Infill 
 
The Toll Street location includes replacement of some undersized storm sewers with larger 
diameter pipes to accommodate the installation of individual taps (leads) to serve each adjacent 

sewer project, of which this area is a part.  This project was awarded to Salenbien Trucking & 
Excavating at the June 1 City Council meeting.  The completion date is October 16.   
 

7. : 
This project was identified as a major long-term need due to a storm sewer system that is 
undersized in some areas and completely lacking on some streets in the area.  Conceptual options 
were prepared by the Spicer Group in 2015, and a proposal for design activities was approved by 
the City Council on September 16.  The Wastewater Department has also entered into an 
agreement with FTCH for additional monitoring, evaluation, and inspection of this subarea with 
respect to the collection system.  
wastewater consultant was held November 21 to coordinate scoping of the project, which will also 
include identification of homes with clear water discharges to the sanitary sewer.  FTCH smoke  
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tested this area in December, and is continuing residential surveys and home inspections 
throughout the winter.  It is believed that Spicer is close to having a preliminary area-wide design 
ready for review by City staff as soon as practical, and then detailed design can begin.  At this 
point, it is highly unlikely any physical construction can occur in 2020, especially given the 
disruption to the construction industry as a whole and potential funding challenges.  
 

8. INTERSTATE 75 INTERCHANGE STUDY: 
OHM Advisors of Livonia has been assisting the City with preliminary engineering and evaluation of 
alternative concepts for major improvements to and / or consolidation of Exits 13 (Front Street) 
and 14 (Elm Avenue) to facilitate safer and more functional access to I-75 by large trucks serving 
the industrial area and provide for better gateway access to downtown by visitors.  The Economic 
Development Coordinator is leading the process on behalf of the City, but the Engineering 
Department is assisting with review of concepts and meeting with MDOT.  The next phase of the 
study, a more complete review of environmental and other impacts, is expected to be awarded by 
the City Council to OHM within the next few months.  Construction of any improvements is not 
expected to occur for several years due to required Federal and state lead times, and a preferred 
alternative has not yet been solidified.  We are awaiting the consultant scheduling the next 
meeting with MDOT personnel on our behalf. 

 
9. FORMER LA-Z-BOY HEADQUARTERS REDEVELOPMENT: 

The City has acquired the property including the former headquarters of La-Z-Boy Chair Company 
on Telegraph Road, and will be managing the demolition of the buildings and eventual 
construction of a mixed use development.  The Engineering Department will be overseeing the 
design contract, which was awarded the Mannik and Smith Group of Frenchtown Township at the 
November 18 City Council meeting.  The Engineering Department also handled the bidding process 
for both the demolition contract and the infrastructure installation, and will inspect the 
infrastructure work directly as well.  The demolition contract was awarded to Homrich of Carleton 
at the February 18 City Council meeting.  All hazardous material abatement has been completed, 
and demolition is beginning this week.  The first phase of infrastructure work was awarded to 
Salenbien Trucking & Excavating at the June 1 City Council meeting, and work will commence as 
soon as demolition is completed.  

 
10. RAISIN STREET WATER MAIN LOOP: 

The City Council approved an amendment to the Exeter Township water contract on January 21 
which provides for cost sharing to connect dead end mains in a looped system.  The first of these is 
the connection along Raisin Street to Scofield Road.  Design is completed and the plans are being 

gencies.  Construction is 
likely to take place sometime this fall, and we will either bid this together with the Monroe Street 
Bridge water main or consider a change order to one of the other infrastructure contracts. 

 
11. MONROE STREET BRIDGE WATER MAIN REPLACEMENT: 

The existing water main crossing the Monroe Street bridge failed during the winter of 2019 due to 
extremely cold temperatures and needs to be replaced with a new insulated main.  Design has 
been completed, including revisions required by MDOT, which has now issued a permit for the 
work.  We have asked Zeiler for a price, and will possibly request award of this project as a change 

likely wait until that project has been awarded to ensure adequate funds exist. 
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12. WEST LORAIN STREET WATER MAIN REPLACEMENT  HUBER TO EAST OF LAVENDER: 

 is planned for 2020, with a part 
of this work lying in properties owned by the City or within an easement in the areas where Lorain 
Street does not exist as a roadway.  The majority of this project will be traditional open cut 
construction, with one section requiring a deep bore under the CSX Railroad and Mason Run Drain 
cutoff.  Since one block of Lorain will be paved (Toll to Roessler) and included in the 2020 
Concrete Paving Program, we are working with E.R. Zeiler Excavating to complete the section of 
this project between the CSX Railroad and east of Lavender 
contract to stay ahead of paving, and this was awarded at the May 18 City Council meeting.  The 
remaining section from Huber to east of the CSX Railroad is planned to either be bid or also 
included as a subsequent change order, based on the timing of design and expected permitting 
delays with CSX.   

 
13. WEST NOBLE AVENUE WATER MAIN REPLACEMENT / RESURFACING  GODFROY TO MONROE: 

This project that is included in the 2020-21 CIP will include replacement of the ex
main, spot curb replacement, and milling and resurfacing of this roadway.  Mannik and Smith has 
completed the survey work, and drawing cleanup and design is continuing, though based on 
potential roadway funding constraints, this project is likely to now be deferred until 2021.  
 

14. 2020 SIDEWALK REPLACEMENT PROGRAM: 
Due to poor bid pricing in 2019, the work planned for last year was postponed and will be included 
as part of a larger area for 2020, in hopes of obtaining better pricing.  This 
the south side of the river from the west city line to Scott Street, exempting the downtown areas 
due to likely upcoming projects in this area.  Typically, the Engineering Department will mark 
defective walks during the month of April, which has not happened due to this being considered 
non-essential work.  At this point, budget constraints and timing issues will likely result in this 
program deferred again this year, though some of the most acute hazards may need to be 
addressed in a change order to the 2020 Concrete Paving Program. 

 
15. LAKE ERIE TRANSIT MODIFICATIONS TO CITY HALL: 

Lake Erie Transit was granted a long-term lease agreement by the Monroe City Council in 2019 to 
convert the lease space formerly occupied by the Monroe County Community Credit Union into a 
transfer station with ticket counter, waiting area, and additional restrooms.  Their consulting firm, 
Hubbell, Roth & Clark of Bloomfield Hills, is now completed with the design, and the project is 
expected to be bid in the next month or so.  
primary point of coordination for the project, which is intended for completion during 2020.   

 
16. CITY HALL MODIFICATIONS: 

Kohler Architects of Monroe is performing design activities for some potential modifications to City 
Hall, with the first phase of these being the reconfiguration of the Clerk-
Additional study is being performed to determine the feasibility of moving the Engineering and 
Public Services Department to the second floor and moving Recreation to the first floor.  A design 
kick-off meeting was held March 6 and conceptual designs are being routed to affected 
department heads for review, prior to directing the consultant to begin detailed design.  Given 
some of the operational changes that may be desirable based on physical separation from the 
public, it is likely that the first floor work will proceed as planned, though the exact timeline will 
depend on the ability to complete between election cycles. 
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17. NORTH DIXIE HIGHWAY RESURFACING  RAIL UNDERPASS TO I-75: 
This project was originally programmed to be one of our 2021 Federal Aid projects.  However, we 
have recently been made aware that the Monroe County Road Commission intends to resurface 
their section of roadway from I-75 north in 2020.  Since the savings in mobilization and traffic 
control by combining our project with theirs is significant, we are proposing moving this into 2020 
and locally funding the work, which is acceptable to the Road Commission, and the contractor is 
believed to be interested as well.  If agreed to by all parties, we would prepare a log of project 
due to its simplicity and it could be ready for award this month. 
 

18. FUTURE STREET PROJECTS: 
In anticipation of future street work, the Engineering Department commissioned topographic survey 
work for a number of projects where funding is not yet secured (2021 construction) or where they 
were being considered for 2020 work.  However, we may now be delaying the 2020 projects due 
to potential budget concerns.  Fortunately, Engineering staff was able to work very productively 
during the shutdown of City Hall by preparing base drawings and beginning design on these 
projects remotely.  Staff may continue this work for a month or more to minimize personnel in the 
office, and will continue to review whether any of these can be performed in 2020.  These projects 
include the following locations: 

 Alley west of Harrison  Eighth to Fourth 
 Alley west of Cass  Eighth to Fourth 

 Rose Street  Detroit to Ternes 
 East Second Street  Washington to Macomb 

 South Macomb Street  Fourth to First 
  Vine to Noble 

 Telb Street  Detroit to Ternes 
 Ternes Drive  north of Telb to south of Dixie 

 Washington Street  Third to First 
   

19. ARTHUR LESOW COMMUNITY CENTER INTERIOR IMPROVEMENTS: 
A number of interior modifications and improvements are planned for the Arthur Lesow Community 
Center, including primarily relocation of the kitchen to the first floor and relocation of the weight 
room to the second floor adjacent to the gymnasium, along with other smaller improvements.  
Jacobs Architects of Monroe is the design architect, and the Engineering Department will 
administer the construction contracts in conjunction with the architect.  Bids are due June 8 and if 
acceptable, a recommendation to award will be made at the June 15 City Council meeting. 
 

20. RIVER RAISIN NATIONAL BATTLEFIELD PARK EDUCATIONAL CENTER ROOF REPLACEMENT: 
As the owner of the facility (former Monroe Multi-Sports Complex), the City is administering a 
contract for a roof overlay of the building.  Jacobs Architects of Monroe is the design firm, and the 
Engineering Department will administer the construction contracts in conjunction with the 
architect.  Bids are due June 8 and if acceptable, a recommendation to award will be made at the 
June 15 City Council meeting. 
 
 
 

Prepared by: Patrick M. Lewis, P.E., Director of Engineering and Public Services 


