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August 8, 2023 

  
1. SAINT MARY’S GARDENS SUBDIVISION STORM SEWER UPGRADES: 

This project was identified as a major long-term need due to a storm sewer system that is 
undersized in some areas and completely lacking on some streets in the area.  The Wastewater 
Department has also entered into an agreement with Fishbeck Engineers for additional monitoring, 
evaluation, and inspection of this subarea with respect to the collection system as a part of our 
Corrective Action Plan, and they have completed their evaluation with respect to determination of 
clear water fixtures that should be disconnected from the sanitary system.  The construction 
contract includes storm sewers based on the 10-year, 24-hour storm event and includes a pump 
station to allow for proper pipe depth and grades.  This project also includes the complete 
reconstruction of numerous streets in the area (Roessler, Lavender, McCormick, John L, and 
Calgary).  The contract was awarded to E.R. Zeiler of Temperance at the September 6, 2022 
Council meeting.   
 
Project work began in January, and the contractor completed storm sewers and yard basins / 
house leads in June.  Concrete curb work for the new roadways began last week with portions of 
Lavender Street and McCormick Drive, but due to the need to stage construction to avoid 
excessive numbers of residents displaced from their driveways at a time, the entire subdivision is 
not likely to be completed until September or October.  Pump station work will occur as materials 
are available, though it is now appearing this will not be well until after the September 30, 2023 
completion date.   In all likelihood, the pump station will not be operational until winter 2024.  
Work is now beginning to reroute footing drains and sump pumps in a few homes through the 
Wastewater Department’s footing drain disconnection program in the same area as well.  The vast 
majority of the work that will be occurring for the rest of the season is for the roadway paving.  
Lavender Street and McCormick Drive are halfway completed, and should be completely open to 
traffic by mid-August. 
 

2. FORMER LA-Z-BOY HEADQUARTERS REDEVELOPMENT: 
The City acquired the overall property including the former headquarters of La-Z-Boy Chair 
Company on Telegraph Road, and the Engineering Department has been managing the demolition 
of the buildings and infrastructure for the redevelopment of the site.  Design and construction 
management of site infrastructure is being performed by the Mannik and Smith Group of 
Frenchtown Township and the Engineering Department, and MKSK Studios of Detroit has prepared 
the Planned Unit Development (PUD) design guidelines, will be monitoring compliance of the 
private development pieces with these documents, and will be providing design assistance on 
landscaping and other aesthetic designs and site features.  Completed work includes construction 
of Holiday Drive and right turn lane from US-24 (summer 2022), traffic signal modifications 
(summer 2022), daylighting of Mason Run Drain (summer 2022), construction of new Dairy Queen 
(fall 2022), and completion of a three-unit commercial building (spring 2023).  Site plans for a 
new Aldi grocery store, 12-unit residential ranch townhomes, and 5-unit commercial, all south of 
Holiday Drive, were approved on August 2, subject to a few minor revisions for each.  Construction 
on all of the above is expected to begin this fall. 
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Phase 2 infrastructure involves construction of Huber Drive between its current end and Greenfield 
Avenue, retention pond, culvert crossing Mason Run Drain, the storm system for the rest of the site, 
and other related elements.  The City Council awarded the contract to E.R. Zeiler Excavating of 
Temperance in June 2022.  Zeiler has completed installation of the pond, water main relocation, 
stone base and grading for Huber Drive, and most of the storm sewers.  They have also completed 
curb work along Huber Drive, and paving of the roadway is likely to occur in September.  The box 
culvert carrying Huber Drive over Mason Run Drain can be installed once all the utilities have been 
relocated from some conflicting utility poles.  Buckeye Cable and Comcast Cable still must 
relocate their lines, and it is hoped this can occur this month.    

 
3. CAIRNS PARK REDEVELOPMENT: 

PEA Group of Brighton, formerly Russell Design, is our lead design firm for the wholesale 
redevelopment of Cairns Park in conformance with the Recreation Master Plan, and the 
Engineering Department is overseeing the design and construction with technical assistance from 
PEA and AEW Engineers.  A contract with Salenbien Trucking & Excavating of Dundee was 
approved at the November 7, 2022 City Council meeting, along with direct purchases of play 
equipment, a shelter structure, and other site furnishings from Penchura, a splash pad unit from 
Vortex, and an agreement with DTE Energy for lighting.  The sports courts and parking lot have 
been completed except for court surfacing, and the building and all remaining site work and 
paving are likely to completed around Labor Day, expect for the northernmost portion of the 
project, which was delayed due to DTE underground cables.  The completion date is November 15, 
and all work should be completed by this time.  It is possible that the majority of the park will be 
usable within a month or so.     

 
4. INTERSTATE 75 INTERCHANGE STUDY: 

Consultant WPS and subconsultant OHM Advisors have been assisting the City with preliminary 
engineering and evaluation of alternative concepts for major improvements to and / or 
consolidation of Exits 13 (Front Street) and 14 (Elm Avenue) to facilitate safer and more functional 
access to I-75 by large trucks serving the industrial area and provide for better gateway access to 
downtown by visitors.  The Economic and Community Development Director is leading the process 
on behalf of the City, but the Engineering Department is assisting with review of concepts and 
meeting with MDOT as well.  MDOT personnel are leading the Planning and Environmental Linkage 
(PEL) process, and they have a tentative preferred option, though final decisions will not be made 
for several more months.  The construction is planned for 2028.  

 
5. ELEVATED TANK IMPROVEMENTS: 

Projects at the Roessler, Maybee, and Ida Elevated Tanks were bid together and the Water 
Department worked with Dixon Engineering and Jones & Henry Engineers to take the lead on 
project design and inspection, whereas the Engineering Department will manage the contract 
administration.  The contract was awarded to Seven Brothers Painting of Shelby Township and all 
work has been completed at the Maybee and Ida tanks, along with some additional work at the 
Water Plant to reroute a sump pump that was awarded by Council as a change order.  Work is 
completed at the Roessler Tank, other than the electrical / SCADA system connections, but the 
tank is back in service.  Remaining work depends on delivery of some electrical equipment, and we 
do not have a firm commitment on the date.  The contractor also reconstructed a sanitary manhole 
behind 706 East Elm Avenue, as that work was added to the contract through a change order. 
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6. DUMPSTER ENCLOSURES: 

The Engineering Department will be the lead party in consultation with the Downtown 
Development Authority (DDA) and City Manager’s office in programming for enclosures for 
common dumpsters in the Riverfront Parking Lot.  PEA Group of Brighton, formerly Russell Design, is 
our architect and has completed plans and specifications.  Due to other 2022 priorities and 
contractor availability, this work was postponed, and as of yet it has not been bid in 2023.  We are 
likely to solicit quotations from our three (3) present contractors that have the capability to perform 
this work, and likely request that Council award it as a change order to be completed hopefully 
this year at the contractor’s convenience to ensure the best pricing.  
 

7. CORRECTIVE ACTION PLAN / SANITARY SEWER LINING: 
The original project, which lined numerous sanitary sewers in the Stony Point subdivision in 
Frenchtown Township, was awarded to Insituform Technologies of Howell, and was completed in 
March 2021.  The contract for the second phase of the work, lining of laterals in Stony Point, was 
completed by BLD Services of Kenner, Louisiana, and the contract has been closed out. Multiple 
additional locations were awarded as change orders by the City Council in May 2021 and October 
2022.  The last remaining work under the contract is manhole rehabilitation in multiple locations, 
which is ongoing and should be completed this month, and then the contract can be closed.     
 

8. MARTIN LUTHER KING JR. MEMORIAL FOOTBRIDGE IMPROVEMENTS: 
Following a scoping meeting with the Engineering Department, Fishbeck Engineers of Novi 
developed a proposal to provide options for rehabilitation or replacement of several elements on 
the bridge.  These include repair of the south side steps, replacement of the chain link fence, new 
lighting, repainting of the entire bridge, and other relevant items.  A design contract was awarded 
in July 2022, and the Engineering Department will be heading up the coordination process, 
including development of various concept-level options, public interface, and ultimately bidding 
the contracts.  The entire St. Mary’s Park has been surveyed as well by Fishbeck, as redesign of the 
bridge was thought to potentially spill over into the park as needed to modify the approach ramp, 
though this now appears not to be the case.  Funding has been approved as part of the 2023-24 
CIP for the construction, draft plans should be submitted to Engineering later this month, with 
bidding to occur in September for spring 2024 construction. 

 
9. NORTH CUSTER ROAD PEDESTRIAN IMPROVEMENTS: 

The 2021-22 CIP included funds for additional pedestrian enhancements of the North Custer Road 
corridor, including additional signage, and possibly signalization.  Due to time constraints, the 
Engineering Department has not yet begun work on this project, but plans to shortly as time and 
other priorities allow.  Some options for solar-powered actuators that cause warning signs to be lit 
up when pedestrians are in the vicinity are being strongly considered first, as the full deployment of 
HAWK pedestrian signals will involve extensive costs and lead times. 

 
10. STORM SEWER SEPARATION – CASS STREET – SEVENTH TO SIXTH: 

The Wastewater Department has identified a section of their sanitary sewer that is receiving clear 
water runoff from some catch basins on this block, so a storm sewer must be extended on this 
block to connect these basins.  Since this work is required by our Corrective Action Plan, the 
Engineering Department will work with E.R. Zeiler Excavating for pricing to perform this work in 
conjunction with the St. Mary’s Gardens project, and design is underway.  At this point, given the 
contractor’s schedule, this work may have to occur in Spring 2024. 
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11. DOWNTOWN GEOMETRIC MODIFICATIONS: 

Within the 2022-23 CIP, funding was provided to review and model various geometric changes 
within the Central Business District.  These include, but are not limited to, necessary physical 
changes to facilitate conversion of Front, First, Cass, and Washington Streets to two-way traffic, 
and a potential roundabout at the intersection of Front and First Streets.  City and DDA staff met 
with OHM Advisors on December 1 to scope the traffic study needed to review options and 
determine needed physical changes, and a proposal from OHM was approved by the City Council 
on January 3.  The latest meeting was held with the consultant and staff team on April 26, and the 
geometric options to be modeled were narrowed down.  Further analysis and modeling will occur 
throughout the summer, with construction not likely to occur until at least 2024.  We expect to 
have a preliminary report sometime within the next month or so. 

 
12. WEST ELM AVENUE UNDERPASS AT CSX RAILROAD: 

The City was notified in June that our grant application for $24 million in Federal Funds to 
construct this project was awarded by the U.S. Department of Transportation.  This grant was 
submitted following an analysis of options by a partnership of the Mannik and Smith Group and 
Quandel Consultants for a grade separation of the west side roadways, and Elm was selected 
based on a number of factors.  While the next month or two will be spent determining the process 
to administer these funds, consultant selection is likely to begin later this summer.  Our project 
representative has reached out to us and the kickoff meeting is scheduled for August 29.  
Construction work is not likely to begin until 2026 or 2027. 
 

13. SOUTH CUSTER BOOSTER STATION EXPANSION: 
Jones and Henry Engineers, Ltd. has designed a capacity expansion of the South Custer Booster 
Station, located in front of the Monroe County Fairgrounds for the Water Department.  The 
Engineering Department will handle the bidding process and will administer the construction 
contracts.  The Water Department is purchasing the generator directly due to the lead time for 
delivery.  Bids were received on June 27 but were substantially over the available funding.  Funding 
will be provided from Water reserves and the contract was awarded at the August 7 City Council 
meeting to Monroe Plumbing and Hearing.  The completion date is June 30, 2024 due to delivery 
lead times on the equipment.   

 
14. SUNSET AND DETROIT BEACH PUMP STATION GENERATOR REPLACEMENT: 

Fishbeck Engineers has completed design work for the replacement of generators at the Sunset 
Street and Detroit Beach Wastewater Pump Stations.  The Engineering Department will handle the 
bidding process and will administer the construction contracts.  The Wastewater Department will 
be purchasing the generators directly prior to bidding due to the lead time for delivery, and these 
have already been ordered.  City Council awarded this project to J. Ranck Electric of Mount 
Pleasant at the July 5 meeting.  The completion date is March 31, 2024, but will need to be 
extended as the generator delivery has already been delayed.  The pre-construction meeting will 
be held this week or next. 

 
15. 2023 SIDEWALK REPLACEMENT PROGRAM: 

This year’s targeted program area is south of the river, between Scott Street / LaPlaisance Road 
and Navarre Street.  Staff has completed all markings in the program area and spot complaint 
areas, and City Council awarded a change order to last year’s contract at the April 17 meeting, as 
the contractor was willing to roll over with a 5% price increase.  Work will commence sometime this 
summer or fall based on gaps in the contractor’s schedule. 
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16. 2023 UNDERGROUND UTILITY AND PAVING PROGRAM: 

This contract consists of the majority of this year’s utility and street program work, and the City 
Council approved of the contract with Salenbien Trucking & Excavating of Dundee at their 
February 6 meeting.  The individual projects are as follows: 
 
• Location A: Washington Street – Eighth to Third – water main replacement from Seventh to 

Fourth, and reconstruction of the entire roadway and some curbs in new concrete pavement.   
• Location B: East Seventh Street – Monroe to Washington – water main replacement and 

reconstruction of roadway and all curbs in concrete.   
• Location C: East Fifth Street – Monroe to Scott – roadway reconstruction only, some curb 

replacement.  The surface will be asphalt between Monroe and Washington, and concrete 
between Washington and Scott.   

• Location D: East Willow Street – Monroe to Macomb – water main replacement, reconstruction 
of roadway and all curbs in concrete, plus storm sewer changes.  This project will also include 
narrowing the block between Monroe and Tremont from 34 to 26 feet. 

• Location E: East First Street – Washington to Macomb – water main replacement, reconstruction 
of roadway and all curbs in concrete.  Due to their age and condition, the bricks in Loranger 
Square must be removed, but will be replaced with colored stamped concrete in the same 
configuration as at present.   

• Location F: Arbor Avenue – Linwood to Orchard – water main replacement, reconstruction of 
roadway and all curbs in concrete.   
 

The overall completion date is October 15, 2023.  All work except punch list items has been 
completed for Locations B, D, and F, and water main has been completed on Location A.  
Subcontractor GM & Sons expects to complete spot curb work for Location A and remaining 
roadway pavement work on Location C this week.  Milling and paving on Location A and C (block 
between Monroe and Washington) is expected by the end of the month.  The contractor intends to 
start work on Location E by the end of the month as well. 

 
17. NORTH MACOMB STREET RESURFACING – GROVE TO NORTH CITY LINE: 

In November, the City was notified that the State of Michigan was releasing additional Federal 
funds through the surface transportation program that can be used only on our Federally-eligible 
roadways.  As this funding must be allocated quickly, the next project on the City’s future list that is 
both eligible and can be designed quickly is North Macomb Street between Grove Street and the 
north City Limit, which was originally planned for 2026 construction but was last resurfaced in 
2001.  Design has been completed, the City Council approved of the conversion of the roadway to 
two (2) lanes with on-street bike lanes, and the project has been placed on the October 6 MDOT 
bid letting.  Construction will occur in 2024. 
 

18. ALLEY RECONSTRUCTION PROJECTS: 
The City presently has a significant amount of available funding through our Community 
Development Block Grant (CDBG) program that should be spent as soon as reasonable on eligible 
projects.  One such project is the reconstruction of several existing paved alleys in the eligible 
census tracts.  The Engineering Department has prepared cost estimates for six (6) locations, and 
this work and the proposed schedule will be presented for approval from the U.S. Department of 
Housing and Urban Development (HUD).  Design has been completed and is under-going staff 
review.  Staff will attempt to prepare a bid package for the work within the next month, in hopes 
that the work may be completed in 2023, though this is somewhat subject to the environmental 
and State Historic Preservation Office (SHPO) review times.   
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19. RIVER RAISIN NATIONAL BATTLEFIELD PARK EDUCATIONAL CENTER HVAC REPLACEMENT: 
James S. Jacobs Architects has been the lead architect in coordinating improvements to this 
facility, which is owned by the City of Monroe.  The next phase in the facility improvements is 
replacement and upgrades to a portion of the building heating, ventilation, and air conditioning 
(HVAC) rooftop system.  The Engineering Department will administer the contracts and coordinate 
inspections with Jacobs and JDRM, their plumbing and mechanical subconsultant.  The City Council 
approved of the contract to Monroe Plumbing and Heating at the January 17 meeting, though the 
Monroe Building Authority is technically approving the contract.  The work is being paid for by the 
Battlefield Foundation state appropriation.  The project also includes new HVAC equipment 
needed to allow for large-scale event usage of the south facility space.  The contracts have now 
been executed and materials have been ordered, though lead times on materials are now 
projected for an October delivery.  A pre-construction meeting will be scheduled closer to the start 
of construction.   

 
20. OPPORTUNITY CENTER PROJECT EXPANSION / RENOVATION: 

During 2022, a grant from the State of Michigan for $7.8 million was awarded through the 
Michigan Economic Development Corporation (MEDC) for an expansion and renovation of the 
Opportunity Center at the ALCC / Navarre Library facility.  This project was scoped to include a 
significant expansion of the library space and offerings, incorporation of the adjacent Learning 
Bank into the facility, and renovation of a number of existing spaces for modernization and more 
favorable functional adjacencies of all of the uses.  Kohler Architecture of Monroe is the lead 
designer, and prepared the initial renderings and estimates for the grant submittal. 
 
Due to the time lag between grant submission and award and the corresponding construction 
inflation, some modifications will need to be made to the project to bring it within budget.  On 
September 19, 2022 the City Council authorized a schematic design award contract to both Kohler 
Architecture and Auch Construction of Pontiac to begin the design process.  Auch was selected 
due to their involvement as Construction Manager in the Fire Station #1 project in 2019, and they 
are assisting in identifying construction issues on the front end of the project, as well as 
recommending potential cost savings. 
 
This project is being led on the front end by the Economic and Community Development Director 
and Director of Engineering and Public Services, with a team of stake-holders meeting regularly at 
key points in the design process.  A kick-off meeting for the revised design was held on August 7, 
and construction is slated to begin in fall 2024. 

 
21. RIVER RAISIN NATIONAL BATTLEFIELD PARK EDUCATIONAL CENTER PARKING LOT: 

Funding is available for the reconstruction and reconfiguration of the parking lot for the Battlefield 
Park Center to provide better functionality and geometry to support safe school bus drop-offs and 
to better reflect the current needs of the facility, as well as incorporate more appropriate 
landscaping and design features.  This work is likely to include a number of other infrastructure and 
connections to support future exterior projects as well.  The Economic and Community 
Development Department is taking the initial lead in project scoping, and the Engineering 
Department will manage the project once design begins.  A design proposal from the Mannik and 
Smith Group was approved at the May 1 City Council meeting, and this includes both overall long-
range site planning and detailed design for the parking lot.  Construction is likely to occur in 2024 
and the project could potentially be combined with our 2024 street and utility program contract. 
 
 



City of Monroe Engineering Department – August 2023 Monthly Construction Status Report 
Page 7 of 8 

 
 
 
 
 

22. STREET LIGHTING CONVERSION: 
The Engineering Department has become aware of a federal grant opportunity to convert street 
lighting to more efficient LED lights at an 80% Federal match.  As this can yield significant energy 
and cost savings, we applied for this grant through SEMCOG, and were selected for funding in the 
2024 fiscal year.  DTE Energy will perform the work to convert roughly 1,074 high pressure sodium 
lights to LED likely sometime later this year or early 2024. 

 
23. 2024 STREETS AND UTILITY PROJECTS: 

Due to some projects being postponed and a great deal of foresight in past years, staff is already 
beginning to work on some prospective 2024 projects that have topographic surveys available as 
time allows.  These include the following locations: 

• Navarre Street – concrete reconstruction and water main – LaPlaisance to Seventh 
• West Fifth Street – concrete reconstruction and water main – Harrison to Monroe 

 
In addition to the above, we have identified additional likely 2024 and 2025 projects, and the City 
Council authorized topographic surveys at their August 7 meeting.  These potential projects include 
the following, which is not yet an exhaustive list of 2024 projects, nor will they all necessarily be 
completed in 2024: 
 

• Dixie Drive – concrete reconstruction – Harbor to Detoit 
• John Rolfe Drive – concrete reconstruction – Theadore to Lorain 
• Lavender Street – asphalt resurfacing – Lorain to CAlkins 
• Richards Court – concrete reconstruction – full length 
• Riverside Drive – concrete reconstruction – Theadore to Richards 
• North Roessler Street – concrete reconstruction – Calkins to Hendricks 
• Ross Drive – concrete reconstruction – Riverside to Richards 
• East Third Street – asphalt resurfacing – Winchester to Conant 
• Wolverine Drive – concrete reconstruction – dead end to South Custer 
• Wood Street – concrete reconstruction – Railroad to Almyra 

 
24. WATER DEPARTMENT BOND PROJECTS: 

The Water Department will be taking out a bond to advance a large number of distribution system 
projects, some within the City limits and some within Monroe Charter Township.  The Engineering 
Department will be preparing a Request for Proposals (RFP) for survey and design assistance 
sometime within the next month. 

 
25. WATER PLANT DRIVEWAY RESURFACING: 

The Water Department is looking into resurfacing the driveway into the Water plant, following re-
routing of an existing sump line that will require pavement removal.  This will likely be a design-
build project, and we are trying to add this to the 2023 Water Main and Paving Program as a 
change order, hopefully at the August 21 City Council meeting. 
 

26. WOODLAND CEMETERY ENTRANCE ROAD PAVING: 
As a part of some recent initiatives at Woodland Cemetery, the paving of the first 200-300 feet of 
the entrance roadway is being considered.  We are hoping to add this to the 2023 Water Main and 
Paving Program as a change order, hopefully at the August 21 City Council meeting. 
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27. CITY / COUNTY COURTYARD RENOVATION: 
Monroe County has taken the lead in hiring the Mannik and Smith Group to redesign the plaza 
between City Hall and the Monroe County Courthouse, and the City and County will be splitting 
the project costs 50/50, with the Engineering Department managing the contracts.  The redesign 
will include additional planters and improved site amenities.  Bids are due on August 14 and we are 
hoping to award the contract at the August 21 City Council meeting.  We have given the 
contractor the option of performing the work this fall or submitting pricing to complete work in the 
spring of 2024. 
 

28. LAPLAISANCE ROAD CORRIDOR PLANNING GRANT: 
The City, Monroe Township, and Road Commission have been awarded a planning grant through 
SEMCOG to review non-motorized options for the LaPlaisance Road corridor between Bolles 
Harbor and Jones Avenue.  The Engineering Department will assist with consultant selection and 
review of the concepts as requested.  The partner agencies met on August 8 to discuss 
preparation of a scope of work for consultant activities, and we are working with Mannik and 
Smith on review of options. 
 

29. 2019-22 SUBSTANTIALLY COMPLETED BUT OPEN CONTRACTS: 
The following contracts are completed except for either paperwork or minor items, and will be 
closed out when the following are completed: 
 

• Labor Park Improvements (2019 – E.R. Zeiler Excavating) – all work has been completed and 
waivers are needed so the contract can be closed out. 

• 2019 Underground Utility Program (2019 – E.R. Zeiler Excavating) – all work is completed on 
the base contract and subsequent change orders, so the contract can be closed once we 
obtain final waivers and quantity concurrence from the contractor.   

• 2021 Concrete Paving Program (2021 – E.R. Zeiler Excavating) – all work has been 
completed and we believe all waivers have been submitted, but we need final quantity 
concurrence before final payment will be made. 

• 2021-22 Pavement Marking Program (2021 – JV Contracting) – work is completed, and we 
are waiting for final billing from the contractor before closing out the project.  

• City Hall Space Modifications (2021 – The LaSalle Group) – all work is completed, including 
punch list work that was done the week before Christmas.  The punch list has been 
approved, and now we are waiting on submission of final paperwork to close the contract.   

• Riverview Avenue Resurfacing (2022 – Cadillac Asphalt) – all work is completed, and the 
paperwork closeout with MDOT is believed to now be essentially completed.  Last report.   

 
 

Prepared by: Patrick M . Lewis , P.E., Director of Engineering and Public Services 
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	 Location A: Washington Street – Eighth to Third – water main replacement from Seventh to Fourth, and reconstruction of the entire roadway and some curbs in new concrete pavement.
	 Location B: East Seventh Street – Monroe to Washington – water main replacement and reconstruction of roadway and all curbs in concrete.
	 Location C: East Fifth Street – Monroe to Scott – roadway reconstruction only, some curb replacement.  The surface will be asphalt between Monroe and Washington, and concrete between Washington and Scott.
	 Location D: East Willow Street – Monroe to Macomb – water main replacement, reconstruction of roadway and all curbs in concrete, plus storm sewer changes.  This project will also include narrowing the block between Monroe and Tremont from 34 to 26 f...
	 Location E: East First Street – Washington to Macomb – water main replacement, reconstruction of roadway and all curbs in concrete.  Due to their age and condition, the bricks in Loranger Square must be removed, but will be replaced with colored sta...
	 Location F: Arbor Avenue – Linwood to Orchard – water main replacement, reconstruction of roadway and all curbs in concrete.
	The overall completion date is October 15, 2023.  All work except punch list items has been completed for Locations B, D, and F, and water main has been completed on Location A.  Subcontractor GM & Sons expects to complete spot curb work for Location ...
	17. NORTH MACOMB STREET RESURFACING – GROVE TO NORTH CITY LINE:
	In November, the City was notified that the State of Michigan was releasing additional Federal funds through the surface transportation program that can be used only on our Federally-eligible roadways.  As this funding must be allocated quickly, the n...
	18. ALLEY RECONSTRUCTION PROJECTS:
	The City presently has a significant amount of available funding through our Community Development Block Grant (CDBG) program that should be spent as soon as reasonable on eligible projects.  One such project is the reconstruction of several existing ...
	19. RIVER RAISIN NATIONAL BATTLEFIELD PARK EDUCATIONAL CENTER HVAC REPLACEMENT:
	James S. Jacobs Architects has been the lead architect in coordinating improvements to this facility, which is owned by the City of Monroe.  The next phase in the facility improvements is replacement and upgrades to a portion of the building heating, ...
	20. OPPORTUNITY CENTER PROJECT EXPANSION / RENOVATION:
	During 2022, a grant from the State of Michigan for $7.8 million was awarded through the Michigan Economic Development Corporation (MEDC) for an expansion and renovation of the Opportunity Center at the ALCC / Navarre Library facility.  This project w...
	Due to the time lag between grant submission and award and the corresponding construction inflation, some modifications will need to be made to the project to bring it within budget.  On September 19, 2022 the City Council authorized a schematic desig...
	This project is being led on the front end by the Economic and Community Development Director and Director of Engineering and Public Services, with a team of stake-holders meeting regularly at key points in the design process.  A kick-off meeting for ...
	21. RIVER RAISIN NATIONAL BATTLEFIELD PARK EDUCATIONAL CENTER PARKING LOT:
	Funding is available for the reconstruction and reconfiguration of the parking lot for the Battlefield Park Center to provide better functionality and geometry to support safe school bus drop-offs and to better reflect the current needs of the facilit...
	22. STREET LIGHTING CONVERSION:
	The Engineering Department has become aware of a federal grant opportunity to convert street lighting to more efficient LED lights at an 80% Federal match.  As this can yield significant energy and cost savings, we applied for this grant through SEMCO...
	23. 2024 STREETS AND UTILITY PROJECTS:
	Due to some projects being postponed and a great deal of foresight in past years, staff is already beginning to work on some prospective 2024 projects that have topographic surveys available as time allows.  These include the following locations:
	 Navarre Street – concrete reconstruction and water main – LaPlaisance to Seventh
	 West Fifth Street – concrete reconstruction and water main – Harrison to Monroe
	In addition to the above, we have identified additional likely 2024 and 2025 projects, and the City Council authorized topographic surveys at their August 7 meeting.  These potential projects include the following, which is not yet an exhaustive list ...
	 Dixie Drive – concrete reconstruction – Harbor to Detoit
	 John Rolfe Drive – concrete reconstruction – Theadore to Lorain
	 Lavender Street – asphalt resurfacing – Lorain to CAlkins
	 Richards Court – concrete reconstruction – full length
	 Riverside Drive – concrete reconstruction – Theadore to Richards
	 North Roessler Street – concrete reconstruction – Calkins to Hendricks
	 Ross Drive – concrete reconstruction – Riverside to Richards
	 East Third Street – asphalt resurfacing – Winchester to Conant
	 Wolverine Drive – concrete reconstruction – dead end to South Custer
	 Wood Street – concrete reconstruction – Railroad to Almyra
	24. WATER DEPARTMENT BOND PROJECTS:
	The Water Department will be taking out a bond to advance a large number of distribution system projects, some within the City limits and some within Monroe Charter Township.  The Engineering Department will be preparing a Request for Proposals (RFP) ...
	25. WATER PLANT DRIVEWAY RESURFACING:
	The Water Department is looking into resurfacing the driveway into the Water plant, following re-routing of an existing sump line that will require pavement removal.  This will likely be a design-build project, and we are trying to add this to the 202...
	26. WOODLAND CEMETERY ENTRANCE ROAD PAVING:
	As a part of some recent initiatives at Woodland Cemetery, the paving of the first 200-300 feet of the entrance roadway is being considered.  We are hoping to add this to the 2023 Water Main and Paving Program as a change order, hopefully at the Augus...
	27. CITY / COUNTY COURTYARD RENOVATION:
	Monroe County has taken the lead in hiring the Mannik and Smith Group to redesign the plaza between City Hall and the Monroe County Courthouse, and the City and County will be splitting the project costs 50/50, with the Engineering Department managing...
	28. LAPLAISANCE ROAD CORRIDOR PLANNING GRANT:
	The City, Monroe Township, and Road Commission have been awarded a planning grant through SEMCOG to review non-motorized options for the LaPlaisance Road corridor between Bolles Harbor and Jones Avenue.  The Engineering Department will assist with con...
	29. 2019-22 SUBSTANTIALLY COMPLETED BUT OPEN CONTRACTS:
	The following contracts are completed except for either paperwork or minor items, and will be closed out when the following are completed:
	 Labor Park Improvements (2019 – E.R. Zeiler Excavating) – all work has been completed and waivers are needed so the contract can be closed out.
	 2019 Underground Utility Program (2019 – E.R. Zeiler Excavating) – all work is completed on the base contract and subsequent change orders, so the contract can be closed once we obtain final waivers and quantity concurrence from the contractor.
	 2021 Concrete Paving Program (2021 – E.R. Zeiler Excavating) – all work has been completed and we believe all waivers have been submitted, but we need final quantity concurrence before final payment will be made.
	 2021-22 Pavement Marking Program (2021 – JV Contracting) – work is completed, and we are waiting for final billing from the contractor before closing out the project.
	 City Hall Space Modifications (2021 – The LaSalle Group) – all work is completed, including punch list work that was done the week before Christmas.  The punch list has been approved, and now we are waiting on submission of final paperwork to close ...
	 Riverview Avenue Resurfacing (2022 – Cadillac Asphalt) – all work is completed, and the paperwork closeout with MDOT is believed to now be essentially completed.  Last report.
	Prepared by: Patrick M. Lewis, P.E., Director of Engineering and Public Services

