



Weekly Road Watch Report

Department of Engineering and Public Services

June 10-17, 2023

Below please find information on construction projects and other known activities within the City of Monroe for the upcoming week with traffic impacts. #1, #2, #3, and #4 are carry-overs from the previous week, #5 is NEW THIS WEEK, and #6 is a SPECIAL EVENT for June 10. **Expected activities for the coming week are shown in bold font.** Please contact the City of Monroe Engineering and Public Services Department at 734-384-9126 or 734-384-9125 with any questions or concerns, or contact Director Patrick M. Lewis, P.E. at patrick.lewis@monroemi.gov.

1. SAINT MARY'S GARDENS SUBDIVISION STORM SEWER / ROADWAY PROJECT

E.R. Zeiler Excavating of Temperance is the City's prime contractor for this comprehensive storm sewer and paving program, which began in January and is expected to last throughout most of 2023. New storm sewers are being installed in the entire neighborhood, which includes Roessler and Lavender Streets between Hendricks Drive and Mason Run Drain / City Line, and all of John L Drive, McCormick Drive, and Calgary Drive. Once all storm sewer work is completed, all of the above streets will be totally reconstructed with new 8" concrete pavement. At all times during the project, either Roessler or Lavender will remain open between Stewart Road and Elm Avenue, though numerous roads may be closed at a time in this area, or restricted to residents only. **For the coming week, the prime contractor will be grading for roadway paving on the east side of Lavender Street, and subcontractor Oglesby Construction is expected to place new curb later in the week.**

2. ARBOR AVENUE WATER MAIN / PAVING - LINWOOD TO ORCHARD

Salenbien Trucking and Excavating of Dundee is the City's contractor for the 2023 Water Main and Paving Program in a number of locations throughout the City. One of these is the installation of new water main and paving on Arbor Avenue. During construction, the roadway will be open for local access only. All water main work is now completed, as is placement of new pavement on the entire east side of the street and the west side of the street between Greenwood and Linwood. **For the coming week, Subcontractor GM and Sons from Whitmore Lake is expected to place new drive approaches and sidewalks in numerous areas and possible the remaining mainline section on the west side of the street between Linwood and Greenwood.** Work is expected to be completed by the end of June.

3. EAST WILLOW STREET WATER MAIN / PAVING - MONROE TO MACOMB

Salenbien Trucking and Excavating is also working on water main replacement on Willow between Monroe and Macomb, and will be reconstructing the entire pavement in 8" concrete, and narrowing it by 8 feet to reflect current usage. During construction, the roadway will be open for local access only, and at times there may also be driveway restrictions. All water main and storm sewer work is completed as is new concrete between Tremont and Macomb, and the north side between Monroe and Tremont, and the new pavement on the south side between Monroe and Tremont is expected to be completed by June 10. **For the coming week, the subcontractor may place some new drive approaches and sidewalks if time allows.** Work is expected to be completed by the end of June.

4. EAST SEVENTH STREET WATER MAIN / PAVING - MONROE TO WASHINGTON

Salenbien Trucking and Excavating of Dundee will be replacing water mains and reconstructing this roadway in new 8" concrete. The roadway will be closed to through traffic during construction, with local access maintained as much as possible. Water main and service reconnections are completed, and **for the coming week, the contractor may begin removing pavement for new concrete, though paving is not likely for the upcoming week.** Work will continue through early July in all likelihood.

(CONTIUNED NEXT PAGE)

5. WASHINGTON STREET WATER MAIN / PAVING - EIGHTH TO THIRD

Salenbien Trucking and Excavating of Dundee will be replacing water mains between Seventh and Fourth and subcontractor Bergman Paving will mill and resurface the roadway between Eighth and Third when water main work is completed. The roadway will be closed to through traffic during construction, with local access maintained for the most part. **For the coming week, the contractor intends to start water main installation as soon as school is out of session from north of Seventh Street to Fourth Street. This project is intended to be completed by mid-August.**

6. DMBN OPEN AIR MARKET AND MUSIC FESTIVAL

The Downtown Monroe Business Network (DMBN) is sponsoring an open air market and music festival on Saturday, June 10 from 9 A.M. to 10 P.M. This will require the closure of both Front and First Streets between Monroe and Macomb, and Washington Street between Second and Front for the duration of the event, plus an hour or more prior. There will be no formal detour posted.

Prepared by: Patrick M. Lewis, P.E., Director of Engineering and Public Services